
                                                                                                      
                                                                                                      
                                                                                                      
                                                                                                      

                              
DEKALB COUNTY PUBLIC BUILDING COMMISSION

A MUNICIPAL CORPORATION AND BODY POLITIC ORGANIZED PURSUANT TO THE “PUBLIC BUILDING
COMMISSION ACT.” ILLINOIS REVISED STATUTES 1977 CHAPTER 85, SECTIONS 1031 THROUGH 1054

CHAPTER 85, SECTIONS 1031 THROUGH 1054
AND CURRENTLY UNDER ILLINOIS COMPILED STATUTES 50 ILCS 20/1 et seq.

MEETING OF TUESDAY, OCTOBER 07, 2014

A regular  meeting of the Board of Commissioners of the DeKalb County Public Building Commission
(hereinafter “Commission”) was held Tuesday, October 07, 2014, at 8:30 A.M.  in Conference Room West of  the DeKalb
County Community Outreach Building  pursuant to written notice to each Commissioner as required by the By-Laws.

ROLL CALL
The meeting was called to order by the Chairman  at 8:30 A.M.   Commissioners present were Chairman  Matt

Swanson, Mr. Larry Lundgren,  Mr. Mike Larson, and Mr. Chuck Shepard.  Mr. George Daugherty  was absent.  ,  Also
present were Mr. Gary Hanson, Treasurer, Mr. Jim Scheffers, Facilities Manager, Mr. Matt Bickel  of Wold Architects,
Mr. Gary Daub of Rockford Structures  and Ms. Mary Simons, Secretary.

APPROVAL OF MINUTES
Chairman Swanson called for a motion to approve the minutes from the last meeting held on Tuesday July 15,

2014.    A motion was made by Mr. Larson  to approve the minutes as presented for both the Regular and Executive
sessions held on July 15, 2014.   Mr. Shepard  seconded the motion.  The motion carried unanimously.

APPROVAL OF AGENDA
Mr. Lundgren made a motion to approve the agenda as presented.  Mr. Larson seconded the motion.  The

motion  was unanimously approved. 

DISCUSSION: BRICK WALL RESTORATION
 Chairman Swanson opened the discussion by stating that he had received a letter from Mr. Gary Daub dated

August 29, 2014 in which Mr. Daub requested that the Commissioners reconsider their request for the extended
warranty period of eighteen months.  Mr. Daub stated his reasons in the letter for making his request.  (Letter attached
to and made a part of these minutes.  Chairman Swanson explained that he felt this decision should be made after
discussion by all the Commissioners .   Mr. Larson asked Mr. Scheffers if he has noticed any additional cracking since
the last time we met.  Mr. Scheffers responded that he has inspected the building and has not found any additional or
new cracking.  Mr. Larson asked if all the repairs that had been agreed upon have been made and are adequate.  Mr.
Scheffers responded that they have all been done. 

             Chairman Swanson stated that the letter asked for reconsideration on the extension of the warranty period.  The
Chairman said he did not recall that we asked for an extension. After a short discussion, it was agreed by those present
that we had asked for an extension.  Mr. Lundgren stated that the Commissioners  wanted to extend the warranty
through another winter.  It was agreed  that our request was that at the conclusion and approval of the new repair work
the time period of 18 months would begin and the 12 month time period would begin for the original construction work,
It was further agreed that the Commission had not yet accepted the work.  Based on their discussion, Mr. Lundgren
made a motion to accept the work that has been performed by Rockford Structures as of this date and start the eighteen
month warranty period.   Mr. Shepard seconded the motion.  As further  discussion began Mr. Daub entered the meeting.
 (time was  9:06 A.M.)  Chairman Swanson outlined the discussion    for  Mr. Daub that had just taken place regarding
his letter.  The Chairman explained that his letter alluded to an extended warranty period.  He added it was determined
that the warranty period would start at the time of acceptance of the repair project which we had not yet done but
intended to do at this meeting today.  He explained that the warranty period would then begin.  Mr. Daub responded by
saying that he felt that after all the discussions and fact finding by this group he has returned numerous time to make
all repairs as requested and no extensive work has been done since the fall of 2012.  He added that it is his opinion that
the work should have been accepted at that time.  Mr. Bickel agreed with Mr. Daub and offered his 
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definition of Mr. Daub’s letter differentiating between the types of restoration work that had been done over the various
time periods.  Mr. Lundgren described his definition of the series of events and what the 18 month time period meant
to him.  Mr. Shepard stated that there is a  motion on the floor for acceptance and that should be finished and we should
have a vote on what should be done about the warranty period.  The Chairman called for  the vote on the motion that
had been made by Mr. Lundgren.  The motion was unanimously passed.  

 Mr. Shepard said  his opinion is  that he tends to be a little more lenient but would like to at least experience
another winter with the project.  He stated that he feels the 12 and 18 month periods had become a little burdensome and
fully understands that Mr. Daub has done all requested repairs and would like to get this project off his books.   Mr.
Shepard then made a motion to extend the warranty  on all the work that has been completed until May 31, 2015.  Mr.
Larson seconded the motion.  

             Following a lengthy discussion it was the consensus that this committee  had  done it’s due diligence on the
project  taking into consideration the amount of time that has lapsed since the original and restoration work has been
completed a good compromise would be to extend the warranty until  May 31, 2015.  At this time Mr. Lundrenn made a
motion to amend the motion made by Mr. Shepard to rescind all previous motions that called for 12 and 18 month
warranty periods and as of this meeting to accept the work and to extend the warranty period until May 31, 2015. Mr.
Shepard seconded the motion.  The motion passed unanimously.

BUDGET - 2015
             Mr. Hanson presented the proposed 2015 budget.  He stated that the cover sheet indicates that there are seven
different funds, all independent from each other.  Mr. Hanson pointed out that the balance of the Sinking Fund is
approximate and we are in the final two years of that bond issue for the Health Department and Nursing Home which will
be paid off in 2016.  He added that in the Renewal and Replacement funds there are four accounts which contain the PBC
projects for next year.  The two large projects are the elevator replacement in the Administration Building which was
revamped in 1984 and the roof replacement on the old portion of the Court House.  There were several questions
regarding the replacement of the elevator.  Mr. Scheffers responded that parts to repair the elevator had become almost
impossible to replace and the shaft and controls are extremely outdated.  He said everything will be new except the car
which will be modified with several new parts including new doors and will look brand new.  He added that the project
will be put out for bid.  Mr. Shepard asked what type of roof will be installed on the courthouse.  Mr. Scheffers said it will
be a rubber membrane type roof except that it will be a white reflective type material to help reduce energy costs.  He
added that it will match the materials used on the new section and we are going to try to get a 17 year warranty similar
to the one we were able to get for the Legislative Center when it was built.  

Mr. Hanson commented on the final item he wanted to point out in the propoosed budget is the revovation of the
Multi-Purpose Room located between the Health Department and the Nursing.  He said it was scheduled for this year but
was delayed due to some other expansion in the Nursing Home.  After a short discussion, the Chairman called for a
motion to approve the proposed budget.  The motion was made by Mr. Lundgren and seconded by Mr. Shepard.  The
motion passed unanimously.

ELECTION O F OFFICERS  
The Chairman announced  that the election of officers for the coming year is to occur at the October meeting.

Mr. Larson made a motion to nominate and retain the full slate of officers in the positions they now hold for 2015.  Those
nominated are as follows: for Chairman Mr. Matt Swanson, for Vice Chairman Mr. Larry Lundgren, for Treasurer Mr. Gary
Hanson and for Secretary Ms. Mary Simons.  The motion was seconded by Mr. Shepard.  There were no other
nominations.  The Chairman declared that the nominations be closed and called  for a voice vote on the motion.  The
motion to retain  the current slate of officers passed unanimously.

PANELBUILT UPDATE
Mr. Hanson reported that the trial was scheduled for early September, however, a few days prior the plaintiff

decided to file a “summary Judgement” in front of the judge which delayed the trial and another hearing was held and
nothing has  not been decided yet. The question was asked about how much money this may cost.  Mr. Hanson said at
this time it could be  somewhere in the forty to fifty thousand dollar range.
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ADJOURNMENT
Mr. Swanson called for a motion to adjourn the meeting, Mr. Shepard  made the motion to adjourn.  Mr. Larson

seconded the motion.  The motion carried unanimously.  The meeting adjourned at 8:59 A.M.

                                                                             
              Matt Swanson,  Chairman

                                                                       
Mary G. Simons, Secretary  

Commissioner Expiration of Term Office Original Appointment
Mr. Matt Swanson September 30, 2017 Chairman September 19, 2007
Mr. Larry Lundgren September 30, 2019 Vice Chairman April 2, 2010
Mr. George Daugherty September 30, 2018 September 30, 2008
Mr. Mike Larson September 30, 2015 November 17, 2010
Mr. Charles Shepard September 30, 2016 October 1, 2011

Non Voting-Commissioner:
Ms. Mary G. Simons September 30, 2015 Secretary March 7, 2000
Mr. Gary H. Hanson September 30, 2015 Treasurer February 18, 1984


